

Project Atlas: Status Update

Warehouse management system migration · October 2026

Schedule

Go-live has moved from October 20 to November 3, 2026, because the data migration from the old system took longer than planned.

Budget

The approved budget is \$410,000. To date, \$268,500 has been spent.

Open risks

Risk	Owner	Status
Barcode scanner firmware update	Sam Okafor	In progress
Customer notification of the new date	Marcus Lee	Not started
Training for night shift	Elena Ruiz	Scheduled